

## SCHEDULE

Activity	Date	Time	Description
<b>Proposals for Construction</b>			
Distribution of documents for proposals	October 2		From JETRO Bangkok
Questions for the proposals	October 9		To JETRO Bangkok To Appointed Designer
Answer the questions	October 11		From JETRO Bangkok
Deadline of submitting the documents	October 16	17:00	To JETRO Bangkok
Notice of result by JETRO	October 17		From JETRO Bangkok
Contract between JETRO and successful proposer	After October 17		With JETRO Bangkok
Meeting regarding construction of JETRO Pavilion	In November	Appointed Time	At JETRO Bangkok Office
<b>Build-Up Period, Exhibition period, Tear-Down Period</b>			
Please refer "METALEX Working schedule with zone plan."			